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January 14, 2013

Mr. Philip Allen (6SF-AP)

Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Dear Phil:

Attached please find a summary Progress Report for December 2012. This report was
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou
Superfund Site in Deer Park, TX. Should you have any questions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.

Sincerely,

o] B Pincenotsc

Robert Piniewski
Project Coordinator

Attachment

cc: April Palmie - TCEQ
Jessica White - NOAA
Barry Forsythe — US Fish and Wildlife Service
Patrick Bayou Joint Defense Group

10497 TOWN AND COUNTRY WAY, SUITE 830, HOUSTON, TX 77024
T: (713) 468-5400 F: (713) 468-4515 www.projectnavigator.com
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Monthly Progress Report for December 2012
Submitted January 14, 2013
Patrick Bayou Superfund Site

Deer Park, Texas
|

The Administrative Settlement Agreement and Order on Consent (AOC) for the
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site
(Site) in Deer Park, Texas was entered on January 31, 2006. The Respondents include
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP. The
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the
work.

A. Summary of Work Performed — December 2012

The JDG, Project Navigator, and AnchorQEA (Anchor), conducted work on the
following tasks:

e Met with EPA, Trustees and TCEQ to discuss agency comments on the Baseline
Ecological Risk Assessment (BERA) and JDG response to comments.

e Submitted Final Baseline Human Health Risk Assessment (HHRA) and JDG
Response to Comments on the HHRA.

e Continued preparation of Remedial Alternatives Memorandum (RAM).

e Continued preparation of the remedial investigation report. During the August
22, 2012 meeting it was agreed that the submittal of the draft report, originally
planned for September, would be re-scheduled once the risk assessments are
approved by EPA.

e Review of specifications from the City of Deer Park to determine effects of the
planned detention basin upstream of Patrick Bayou on sediment transport at the
Site.

B. Summary of Agency Communication

The written communication between the JDG and EPA subsequent to the filing of the
AOC is summarized in the attached Table 1.

C. Summary of Sampling Results

None this reporting period.

D. Problems, Delays and Solutions

None this reporting period.
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E.

Projected Work for Next 2 Reporting Periods —January and February 2013

The JDG, PNL and AnchorQEA expect to complete the following tasks in January and
February 2013:

E.

Submit final BERA and JDG response to agency comments on the draft BERA.
Submit the draft RAM.

Begin preparing a chemical fate and transport model to assess remedial
.scenarios for polychlorinated biphenyls (PCBs) in surface water at the Site.
Continued preparation of the remedial investigation report.

Review the City of Deer Park specifications for the planned detention basin
upstream of Patrick Bayou and potential effects on sediment transport at the
Site.

Schedule

The overall RI/FS project schedule in Gantt chart format was updated in the Final
General RI/FS Work Plan. That schedule will serve as the baseline schedule for the

RI/FS.

The schedule has been updated and is attached.

Prepared by:
Robert Piniewski

Project

Coordinator
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JDG
Submittal
Date

2/24/06

2/28/06

3/1/06
4/28/06

6/7/06

6/27/06
8/2/06
8/17/06

8/17/06

9/27/06

10/26/06

10/31/06

12/14/06

JDG
Communication Summary

AOC Required Notifications

Payment of Past Costs

Financial Assurance

Draft Preliminary Site Characterization
Report (PSCR)

Approach to RI/FS Work

Draft Work Package | Work Plan
Response to Comments on PSCR
Draft General Rl Work Plan

Draft Work Package 2 Work Plan

Response to Agency Comments on
Work Package 2 Work Plan

Submittal of Laboratory Qualifications
and QA Manual(s)

Deviations from WP2 Work Plan

Deviation from WP1 Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None

6/12/06

None
6/15/06

6/7/06

7/7/06
9/22/06
9/21/06

9/21/06
9/27/06
None

11/02/06

3/1/07

EPA
Communication Summary

N/A

Notice of end of public comment period on
cost recovery actions

Agency comments received on Draft PSCR

EPA approved Adaptive Management
Strategy for RI/FS

EPA approved Work Package | Work Plan
EPA approved PSCR

Agency comments on Draft General Rl Work
Plan

Agency comments on Draft General Rl Work
Plan

EPA approval of Work Package 2 Work Plan

Verbal approval from EPA on Nov. 2, 2006.

Verbally approved by EPA at Site Status
Meeting

Notes

ID Project Coordinator and RI/FS
Contractor, Certificates of Insurance
and Anchor Quality Management
Plan

RI/FS will utilize Adaptive
Management and a phased approach

JDG response to comments focused
on field work related comments only

Minor deviations that occurred during
the recent implementation of Work
Package 2
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JDG
Submittal
Date

1/9/07

1/9/07

2/16/07
4/5/07

4/25/07

5/11/07

6/13/07

6/13/07

4/2/08

7/11/08

7/24/08

7/29/08

JDG
Communication Summary
Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to second set of regulatory
comments on General Rl Work Plan and
Work Package 2 Work Plan

Submit Draft Supplemental Rl Work
Plan

Submit Response to Comments on Draft
WP 1 technical memorandums

Submit Response to Comments on
Supplemental RI Work Plan

Submit draft Selection of Contaminants
of Potential Concern for Ecological Risk
Assessment

Draft Response to Comments on COPC
Report

Technical Memo — Sediment Toxicity
and COPC Selection

Agreements and Action Items — July 16,
2008 Tech Group Meeting

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None
Required
02/28/07

3/20 - 3/23/07
None

None
Required

7/8/07
None

Required
6/15/07

6/3/08

Various
Various

None
Required

EPA Notes

Communication Summary

Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received February 28, 2007

EPA comments received March 20-23, 2007
Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received July, 8, 2007

Additional EPA comments post-response

EPA approval for Supplemental Rl Work Plan
received July 15, 2007

EPA comments received June 3, 2008

EPA comments received.
EPA comments received

Summarized in 3/12/09 Submittal — Summary
of Agreements - Patrick Bayou Technical
Workgroup

PRrOJECT

NAVIGATSR, LTD.



JDG
Submittal
Date

9/23/08

10/30/08

10/30/08

11/11/08

11/18/08

2/18/09

3/12/09

3/12/09

4/14/09

5/29/09

6/4/09

JDG
Communication Summary
Agreements and Action ltems —
September 23, 2008 Tech Group
Meeting

Draft Mixing Zone Evaluation Work
Plan

COPC Selection Amendment Report

Agreements and Action Items —
November 6, 2008 Tech Group Meeting

Response to Comments on Mixing Zone
Evaluation Work Plan

Agreements and Action Items —
February 12, 2009 Tech Group Meeting

Summary of Agreements - Patrick
Bayou Technical Workgroup

Final Response to Comments on the
Contaminants of Potential Concern
(COPC) Report

April 8, 2009 Conference Call Notes —
Acute/Chronic Ratios — Sediment
Toxicity Testing

Adaptive Management Strategy and
Patrick Bayou RI/FS Phases

Draft Sediment Transport Model Report

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA Notes
Date Communication Summary
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
various EPA comments received and addressed on
11/18/09
04/27/09 Final comments from EPA received April 27,
2009.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
11/18/08 Verbal Approval from EPA to proceed on
11/18/09.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
7/19/09 Approved by EPA.
7/16/09 Approved by EPA.
None Technical discussion only, no further action.
Required
7/16/09 Approved by EPA.
8/3/09 Comments received on 8/3/09.
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JDG
Submittal
Date

6/15/09

9/24/09

6/10/10

9/24/10

3/16/11

3/23/11

3/28/11

4/7/2011

5/27/11

6/3/11

6/14/11

JDG
Communication Summary

Draft Mixing Zone Layer Study

Draft Sediment and Surface Water
Sampling Plan

Sediment and Surface Water COPC
Delineation Data Report

Draft Baseline Ecological Risk
Assessment Work Plan

Response to Agency Comments on Draft
BERA Work Plan

Provide site data as requested by Phil
Turner/EPA and Linda Broach TCEQ

Draft Human Health Risk Assessment
Work Plan

Draft Upstream Characterization Work
Plan

Final Baseline Ecological Risk
Assessment Work Plan and Responses
to Agency Comments

Response to Agency Comments on Draft
HHRA Work Plan

Final Upstream Characterization Work
Plan and Response to Comments

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

8/7/09

10/23/09

N/A

12/6/10

4/14/11
N/A
5/2/11
5/13/11

6/1/11

8/1/11

8/1/11

EPA Notes
Communication Summary

Comments received and addressed in
Response to Comments on 8/8/09. Approved
by EPA.

Comments received by 10/12/09. Response to
Comments submitted on 10/21/09. Approved
by EPA.

Data report only.

EPA Comments received November 29, 2010.
TCEQ and Trustee comments received
December 6, 2010.

Additional comments received by 4/14/11.

EPA requested dioxin data from sediment
sampling.

Comments received by 5/2/11.
Comments received from Agency.

EPA approval of BERA Work Plan via email

TCEQ comments received 7/15/11. EPA
approval of HHRA Work Plan via email

TCEQ comments received 7/15/11. EPA
approval of Upstream Characterization Work
Plan
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JDG
Submittal
Date

8/20/11

8/29/11

9/15/11

2/8/12

4/18/12

7/12/12

8/10/12

8/23/2012

9/5/12

JDG
Communication Summary

Request for approval to modify
compositing scheme in the Baseline
Ecological Risk Assessment Sampling
and Analysis Plan.

Notice of Payment of Future Response
Costs and Objection to Enforcement
Costs July 1, 2010 through June 30,
2011

Notice that on September 28, 2011 the
JDG will mobhilize to begin sampling
efforts in support of the Human Health
Risk Assessment Work Plan.

Upstream Characterization Data Report
submitted to EPA, TCEQ and Trustees

Final Sediment Transport Modeling
Report and the JDG Response to
Agency Comments on the Report

Submittal of Human Health Risk
Assessment report

Submittal of Baseline Ecological Risk
Assessment Report

Submittal of Materials presented at the
August 22, 2012 risk assessment review
meeting

Submittal of supporting data for the
HHRA and BERA

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA
Date Communication Summary
9/20/11 EPA provides verbal approval
N/A
N/A
N/A Data report only.
Pending
9/28/12 Received TCEQ comments on July 30, 2012
and EPA comments on August 28, 2012
11/5/12 Received all EPA and TCEQ comments on
the BERA
N/A
N/A 1.

Notes

Draft Patrick Bayou BERA
benthic community data request
Draft Patrick Bayou BHHRA
Appendix A data request
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JDG
Submittal
Date

9/6/2012

10/2/2012

12/27/12

JDG
Communication Summary

Submittal of technical call materials on
mercury speciation and calculation of
surface weighted averages

Submittal of supplemental data
requested by Vicki Reat of TCEQ in
response to questions on the draft BERA
report and the inputs to the wildlife risk
calculations.

Submitted Final Baseline Human Health
Risk Assessment (HHRA) and JDG
Response to Comments on the HHRA.

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA
Date Communication Summary

N/A

N/A

Pending

Notes

Will be included in Appendix C of

the final BERA.
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